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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: June 20, 1997
•fir

284420

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From:

TO:

Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

E. Watkins, OSWER, Wash.,D.C. (703-603-9133)
K. Mould, OSWER, Wash.,D.C. (703-603-9133)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-902-6121)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 16 (June 16 - June 20, 1997)

Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date: March 10, 1997
Approved (Signed January 15, 1997)

II. BACKGROUND

Site No: A551
CERCLIS No: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum:

III. SITE DESCRIPTION
See initial POLREP.

IV. RESPONSE INFORMATION

A. Actions Taken

One tanker truck transported 4,344 gallons of flammable
liquid and delivered to Michigan Recovery Systems,Inc. in
Romulus, MI under manifest number MI4827703.
Baker tanks were decontaminated and readied for
demobilization.
Removal of contaminated ventilation system on the roof of
the main building continued.
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0 Fourteen 20-cubic yard roll-off boxes with 15-cubic yards
each of hazardous debris were delivered to City
Environmental in Detroit, MI under manifest number
MI3996718, MI3996719, MI3996720, MI3996721, MI3996722,
MI3996723, MI4843328, MI4843328, MI4843330, MI4843331,
MI4843332, MI4843333, MI4843334, and MI4843335.

0 The sealed holes in the main plant roof, caused by the
removal of contaminated ventilation system is ongoing.

0 Removal of the contaminated concrete floor in the plating
room was completed.

0 The plating room roof was braced as needed. The plating
room floor had three layers of concrete ranging in thickness
from three to eight inches thick, some of the concrete
layers had wire mesh or rebar.

0 The plating room office was demolished for better access to
the plating room.

0 The opening to smoke stack ST1 was sealed with concrete.
0 Removal of contaminated ventilation system of plating room

roof was initiated.
0 Twelve soil samples were collected and analyzed with a XRF

920, to field screen the samples for selected metals.

B. Next Steps

0 Disposal of waste streams.
0 Removing contaminated ventilation systems on foundry

building roof.
Remove contaminated soils from the plating room.

0 Remove contaminated soils from courtyard area, the former
transformer area in the east alley, and contaminated areas
of the east alley.

0 Epoxy seal exterior plating room wall.
0 Decontaminated baghouse structures.
0 Clean rafters in foundry building of lead contaminated

dusts.
0 Pump out water from machinery pits in foundry building and

seal pits.
0 Demobilize baker tanks.
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V. COSTS

Extramural Costs;

Total Cleanup Contractor (ERGS) Costs $539,714
START $36,619
Total, Extramural Costs $576,333

Intramural Costs;
U.S. EPA $29,488
Total, Intramural Costs $29,488

TOTAL SITE COST $605.821
Project Ceiling $973,900

Project Funds Remaining (percentage) 62%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.
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VI. DISPOSITION OF WASTES

Wastestreatn Medium Quantity Containment

Non-haz debris Solid 580 cy rolloff

Scrap metal Solid

Scrap metal Solid
(Engine with
flywheel)

Scrap metal Solid
(cress)

Copper metal Solid

D007 haz waste Solid

Transformers Solid

Asbestos Solid

280 cy rolloff

6,000 Ib N/A

60,000 Ib N/A

7,304 Ib N/A

505 cy rolloff

20 cy

N/A

rolloff

Decontamination Liquid 17,150 gal tanker
Water

PCB's Solid 2,050 Ib. drums

Flammable Liquid Liquid 4,344 gal tanker

Treatment

Landfill

Recycle

Recycle

Recycle

Recycle

Landfill

Recycle/
Disposal

Landfill

Treatment

Incineration

Incineration

Disposal

Best Disposal
Co., Menomonee
Falls, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

City Environ-
mental, Inc.,
Detroit, MI

S.D. Meyers,
Tallmadge, OH

Pheasant Run
Recycling &
Disposal
Facility,
Bristol, WI

Cyanokem,
Detroit, MI

SD Myers, Inc.
Tallmadge, OH

Michigan
Recovery
Systems,Inc.
Romulus, MI
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FROST MANUFACTURING SITE
Phone (414) 652.2347 Fax (414) 652.2348

TECHNOLOGY CORPORATION

EPA
ECOLOGY & ENVIRONMENT

414.652.3057
414. 657. 0182
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